
 

W O R K P L A N   
Great Salt Lake Water Quality Studies Task Order No. 7 

Program Support 2007 – Amendment No. 2 

CONTRACT VALUE: $150,000 

SCHEDULE: Through February 23, 2008  

Project Objective 
The objective of this amendment is to increase the budget for Task Order 7 for additional 
tasks requested by the Utah Division of Water Quality (DWQ) and the Great Salt Lake 
Science Panel. 

Task 1 - Prepare Materials for November Science Panel Meeting 
No Change 

Task 2 - Data Integration 
Additional budget of $30,130 will be provided for additional changes to model.  This 
assumes making the changes to the model requested at the November 30 Science Panel 
meeting and submitting the final model to the Panel for review.   

Task 3 – Final Summary Report 
Additional budget of $33,775 will be provided for additional changes to report.  This 
assumes comments are provided by the Panel by January 31, 2008.  This budget also 
includes coordination of review efforts/discussions of individual project reports with Panel 
and PIs. 

Task 4 – Project Management 
Additional budget of $62,095 will be provided for the following activities: 

1. $24,743 for additional DWQ and Panel requests through August 2007. 

2. Harry Ohlendorf, Earl Byron, Gary Santolo, and Jeff DenBleyker to attend November 
Science Panel meetings in Salt Lake City. 

3. Harry Ohlendorf and Jeff DenBleyker to attend February Science Panel meetings in 
Salt Lake City. 

4. Additional time required for meetings, coordination with Science Panel and DWQ 
and preparing for Steering Committee meetings.  This includes 3 conference calls 
with the Science Panel and preparation for the February Panel meeting in Salt Lake 
City. 
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Task 5 – Project Quality Control 
Additional budget of $15,500 will be provided for the following additional out-of-scope 
activities completed by CH2M HILL: 

1. Additional level of effort for review and discussion of data from Project 2B and 
Project 5. 

2. Review of final reports from Project 1 and 4. 

Task 5 – Quality Assurance/Data Management  
Additional budget of $8,500 will be provided for updates to project database, coordination 
with UDEQ, and validation of data to be received from Project 3. 
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